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Chairman Gordon, Ranking Member Hall, and Members of the Committee: 

 
Thank you for inviting me to appear before this committee to discuss our nation’s plans for 
human spaceflight, and the findings of a highly respected Commission chartered to review 
those plans.  For this Hearing, I have been asked to provide my perspective on the 
Commission’s summary report, especially as it relates to NASA’s Constellation Program and the 
issues that Congress needs to consider as it deliberates the future of U.S. human spaceflight.  I 
am honored to have been asked. 
 
I will begin by acknowledging my own gratitude to the Commission for highlighting, front and 
center, many issues with which I grappled for four years during my term as Administrator.  The 
Commission has offered many observations with which I most strongly agree.  Among these 
are:   
 

 the reaffirmation of the fundamental strategic goal of human expansion outward 
into the solar system;  

 the explicit enunciation of both intangible and concrete reasons – what I once 
labeled ‘real’ vs. ‘acceptable’ reasons ‐‐ for human expansion into space; 

 the absolute criticality of stable policy direction to the success of such an effort, and 
the resources to implement that direction, across presidential administrations;  

 the recognition of the impact of substantial, consistent, long‐term real‐dollar budget 
cuts at NASA (more than 20% in the last 15 years),  

 the plain acknowledgement that more money is required if worthy goals are to be 
attained, and that without such funding, worthy goals in human spaceflight beyond 
the International Space Station (ISS) will not be achieved; 



 the identification of a specific amount for a proposed increase, $3 billion annually, 
rather than merely stating a requirement for “more money”; 

 the value of U.S. leadership in a program of human expansion into space, while still 
embracing strategically critical contributions by international partners;  

 the distinct but complementary natures of scientific discovery and human 
spaceflight in the expansion of the human frontier;  

 the requirement to implement this expansion with a transportation infrastructure 
designed to last decades and enable numerous destinations; 

 the importance of heavy‐lift launch systems to that implementation scheme; 

 support for the continuation of ISS operations through 2020 (and I would add “at 
least 2020”); 

 the need for and benefit of a focused effort in technology development and 
maturation as part of the overall space exploration enterprise. 

 
The Commission is to be further congratulated for its forthright willingness to engage some of 
the more contentious questions in what has been a long‐term but still unsettled policy 
discussion.   There are a number of “hot‐buttons” in the report that have been and will 
continue to be debated passionately until finally settled by decisions and actions.  Among these 
questions are:   
 

 whether or not there is a need for independent U.S. government human access to 
space, and if not, the identification of those entities upon which we are willing to 
depend for such access;  

 whether or not it is in the larger interests of the United States to invite international 
partnerships in regard to capabilities which are on the so‐called “critical path” to a 
desired common goal;  

 the degree to and roles in which the U.S. government should foster the 
development, and embrace the capabilities, of “commercial space” in the 
furtherance of national goals;  

 the proper role of NASA in guiding the human expansion into space, and in particular 
NASA’s disparate functions as 'innovator and technology developer' vs. 
‘designer/developer/smart buyer’ of new systems, and ‘system operator’ vs. ‘service 
customer’.   

 
I have my own opinions on these matters, as do many others in the space policy community, 
and am pleased to share them if asked.  Some of those opinions I hold in common with some 
members of the Commission; in other cases ‘not so much’.  But the larger point is that these 
matters of national policy remain unsettled.  I am truly gratified to see such substantive matters 
being raised by the Commission.  They deserve correspondingly substantive debate, followed 
by decisive action. 
 



So, at the strategic level, I believe that the Commission has done an excellent job of raising 
issues that matter and providing clear indications as to what the worthy and proper course for 
the nation’s future in space should be.    
 
At the same time, however, the Commission also addresses numerous tactical issues 
concerning how to go about achieving the goals they support, and offers views as to the merits 
of various implementation approaches considered during their deliberations.  I think it is fair to 
say that I am less enamored of their treatment of these tactical issues than I am of their 
strategic assessments.   
 
I believe that this is an important distinction to make, and that both strategy and tactics are 
important.  Non‐specialists will, and should, place great weight on the findings of this 
Commission.  Where key tactical assessments and findings are at variance with those of 
knowledgeable and experienced practitioners, it can result in a level of public discord such that 
it becomes difficult for policy makers to know how to proceed.  Thus, it will be important to 
consider carefully many specific points which were addressed by the Commission before 
decisions are made by the president and finally codified into law – or not – by the Congress. 
 
The Commission notes, correctly, that NASA’s Constellation program followed a design‐to‐cost 
strategy according to the budget profile of FY2005.  NASA’s budget as stipulated in 2005 was 
essentially constant in real dollars, with only a slight increase above inflation.  Since then, it has 
since suffered some $30 billion of reductions to the amount allocated to human lunar return, 
including $12 billion in just the last five fiscal years.   
 
The Commission notes that “Given the funding originally expected, the Constellation Program 
was a reasonable architecture for human exploration.”  In an earlier public statement, 
Commissioner Sally Ride noted that, “the program comes pretty close to performing as NASA 
advertised it would.  …  NASA’s planning and development phase of Constellation was actually 
pretty good.”  A veteran of the investigations of both the Challenger and Columbia accidents, 
Sally has seen her share of troubled programs, and so this comment was one I found telling.   
 
Thus, one wonders why the Commission failed to recommend as its favored option the simplest 
one possible ‐‐ providing the funding necessary to do the job.  Of all the options considered, this 
is the most straightforward.  Yet it was not recommended.  Other options are possible, of 
course, and the Commission would have been remiss not to explore them as well.  But not to 
include this one is, in my view, simply wrong.  
 
I say this because the civil space policy of the United States; e.g., “what NASA does”, has been a 
matter of law since the passage in December 2005 of the NASA Authorization Act.  This came 
about only after a full 23 months of fulsome, healthy, and productive debate on the merits of 
President George W. Bush’s announcement of the “Vision for Exploration” in January 2004.  The 
“Vision” itself was a response to another presidential commission, the Columbia Accident 
Investigation Board, which noted as a root cause of the Columbia accident the lack of a long‐
term strategic vision for NASA – a finding which I supported then and support now.  In my view, 



the Congress extended and improved upon the original “Vision” in passing that Act, and did so 
again in 2008.  On both occasions Congressional support for NASA’s direction was heavily 
bipartisan.   
 
Thus, when President Obama took office in January 2009, he inherited a civil space policy which 
had, in its essentials, survived six years of vigorous scrutiny, a space agency which had 
transformed itself to execute that policy, and could do so in a reasonable (if not very 
aggressive) timeframe on a constant‐dollar budget as stipulated in 2005.  The Commission itself 
speaks of the need for stability in direction and funding, if NASA is to make reasonable progress 
and to be accountable for so doing.  In my view, then, the most important question that 
Congress could ask of the new Administration and its Commission is this:  exactly why does the 
policy which we have established in law – twice! – need to be changed?   
 
We cannot discuss the civil space budget, budget stability, or future plans for human spaceflight 
without also addressing the future of the ISS.  Certainly, the Commission fully recognized this 
point in their deliberations and in their Summary Report.  However, the report devotes 
considerable attention to the issue of potentially decommissioning the ISS in 2016, trading the 
funds required for its extension against those required for the expansion of human spaceflight 
beyond LEO.   
 
I must be clear.  In my opinion, any discussion of decommissioning and deorbiting the ISS is 
irrelevant to the consideration of serious programmatic options.  While it is certainly true that 
the Bush Administration did not provide funding for ISS past 2015, it was always quite clear that 
the decision to cancel or fund the ISS in 2016 and beyond was not within the purview of that 
administration to make.  In the face of strong International Partner commitment to ISS and two 
decades of steadfast Congressional commitment to the ISS, it has never been and is not now 
realistic to consider decommissioning it in 2015, or indeed on any particular date which can be 
known today.  The United States will not take unilateral action to cancel an international 
program which is the centerpiece of human spaceflight in every one of its fifteen participating 
nations, just because a particular date arrives on the calendar.    
 
It has long been known that some $3+ billion per year will be required to sustain ISS operations 
past 2015.  Failure to plan for this is, and has been, a glaring omission in the nation’s budgetary 
policy.  Thus, sustained funding of the ISS as long as it continues to return value – certainly to 
2020 and quite likely beyond – should have been established by the Commission as a non‐
negotiable point of departure for all other discussions.    
 
The United States is now the majority owner of a 450 ton laboratory in space, a facility without 
compare.  The fact that it took too long to build and that we spent more money on it than we 
should have is irrelevant to future decisions.  We have it.  We should use it to the maximum 
possible extent, for as long as we can make it last.  But we must also go beyond ISS.  The 
existence of future exploration programs cannot be traded against sustenance of the ISS on an 
"either‐or" basis, as if that were a realistic option.  If the nation is to have a viable human 
spaceflight program, the requirement to sustain ISS while also developing new systems to go 



beyond low Earth orbit is the minimally necessary standard.  If the nation can no longer meet 
that standard, then it should be so stated, in which case any further discussion of U.S. human 
exploration beyond LEO is moot for the next two decades.  
 
The Commission correctly addresses, front and center, concerns about the looming “gap” in 
independent U.S. access to LEO and to the ISS after the Space Shuttle is retired.  To deal with 
this problem, the preference for “commercial” options for cargo and crew delivery to low Earth 
orbit appears throughout the Summary, together with the statement that “it is an appropriate 
time to consider turning this transport service over to the commercial sector.”  It must be 
asked:  what commercial sector?   
 
At present, the only clearly available “commercial” option to lift Orion as designed is the 
European Ariane 5, designed from the outset to be human rated.  Even so, Arianespace has 
estimated that several years would be required to prepare the Ariane 5 and its processing 
infrastructure to meet the demands of human spaceflight.  I believe this to be correct.  
Launching a redesigned Orion crew vehicle on Ariane 5 is certainly a valid choice in the context 
of an international program.  However, as an alternative to an independent U.S. government 
capability for human transport to LEO, it is a valid choice if, and only if, the U.S. is willing to give 
up independent access to low Earth orbit, a decision imbued with enormous future 
consequences.  Are we really ready to take that step?   
 
With an appropriately enlightened U.S. government policy there may one day be a domestic 
commercial space transportation sector.  Such a policy could, as the Commission correctly 
notes, follow along the path laid out by government sponsorship of commercial air 
transportation in the last century (for cargo, by the way, not passenger traffic).  No one in the 
space community wants that capability to exist more than I.  But it does not presently exist, and 
will not exist in the near future; i.e., substantially prior to the expected availability of Ares‐1 and 
Orion, if properly funded.   
 
The key point is this:  the existence of a guaranteed U.S. government option for cargo and crew 
delivery to ISS is what allows government to take prudent risks to help bring about the 
development of a viable commercial space sector.     
 
The Commission acknowledges the “risk” associated with its recommendation, but is not clear 
about the nature of that risk.  If no government option to deliver cargo and crew to LEO is 
developed following the retirement of the Space Shuttle, the U.S. risks the failure to sustain and 
utilize a unique facility with a sunk cost of $55 billion on the U.S. side, and nearly $20 billion of 
international partner investment.  The Russian Soyuz and Progress systems, even if we are 
willing to be dependent upon Russia and are willing to pay whatever is required for their use, 
simply do not provide sufficient capability to utilize ISS as was intended.  Further, they 
represent a single point failure in regard to such utilization.  In my view, to hold the support and 
utilization of the ISS hostage to the emergence of a commercial space sector is not “risky”, it is 
irresponsible.  
 



The Commission claims that safety “is not discussed in extensive detail because any concepts 
falling short in human safety have simply been eliminated from consideration.”  Similarly, the 
Commission was "unconvinced that enough is known about any of the potential high‐reliability 
launcher‐plus‐capsule systems to distinguish their levels of safety in a meaningful way."  For 
those of us in the human spaceflight community, this is a “hot button”.  The Commission has 
dismissed out of hand the extensive work that has been done to assure that Constellation 
systems offer the safest approach in comparison to all other presently known systems.  This is 
simply unacceptable.  Work of high quality in the assessment of safety and reliability has been 
done, and independently validated discriminators between and among various system options 
do exist, whether the Commissioners believe so or not.  Further, the Summary Report is 
confusing as regards the distinction between “reliability” and “safety”, where it is discussed at 
all.  The former is the only criterion of interest for unmanned systems; for manned systems, 
there is an important difference due to the existence of an abort system and the conditions 
under which that abort system can and must operate.  Nowhere is this crucial distinction 
discussed.  
 
The Commission recommends consideration of a lunar mission architecture featuring a dual‐
launch of the Ares‐5 Lite vehicle, instead of the Ares‐1/Ares‐5 Constellation baseline.  The 
rationale for this recommendation is difficult to understand, because economic considerations 
favor Ares‐5 over Ares‐5 Lite.  Ares‐5 costs 12% more to develop than Ares‐5 Lite, but carries 
14% more payload to LEO and 20% more payload to the moon (50 mt vs. 60 mt).  Even more 
importantly, the operations cost for the dual‐Ares‐5 Lite lunar mission concept is several 
hundred million dollars higher than the baseline plan, for the same reference program of two 
human and two cargo missions to the moon each year.  
 
The Commission agrees that a heavy‐lift launcher is needed for human space exploration 
beyond LEO.  Because of the economies of scale inherent to the design of launch vehicles, the 
cost‐per‐pound of payload to orbit nearly always improves with increasing launch vehicle size.  
Thus, a heavy‐lift vehicle should be designed to be as large as possible within the constraints of 
the facilities and infrastructure available to build and transport it.  This provides the greatest 
marginal capability at the lowest marginal cost.     
 
The use of "fuel depots" as recommended in the Summary Report is equally difficult to 
understand.   The Ares‐5 offers the lowest cost‐per‐pound for payload to orbit of any presently 
known launch vehicle design.  An architectural approach based upon the use of numerous 
smaller vehicles to stock a fuel depot is inevitably more expensive than putting the necessary 
payload up in larger pieces.  Further, a fuel depot requires a presently non‐existent technology 
– the ability to maintain cryogenic fuels in the necessary thermodynamic state for very long 
periods in space.  This technology is a holy grail of deep‐space exploration, because it is 
necessary for both chemical‐ and nuclear‐powered upper stages.  To embrace an architecture 
based upon a non‐existent technology at the very beginning of beyond‐LEO operations is 
unwise.   
 



Finally, there are a number of concerns as to the methodology by which the Commission 
reached some of its conclusions. 
 
When trying to assess the relative merits of multiple options for an engineering design – in this 
case the design of spaceflight architectures – the core requirement to allow meaningful 
comparisons is to fix the goals and constraints so that these “boundary conditions” are 
common for all.  In the Commission’s report, various options are presented which are not linked 
by common goals and constraints.  Instead, differing options with different constraints are 
presented to reach disparate goals, rendering it impossible to develop meaningful 
cost/schedule/performance/risk comparisons across them.  These options possess vastly 
differing levels of maturity, yet are offered as if all were on an equal footing in regard to their 
level of technical, cost, schedule, and risk assessment. 
 
Significantly, no trade study was performed to assess how well each of the options considered 
by the Commission performed in meeting the goals and constraints of the existing U.S. civil 
space policy, as it is governed by the NASA Authorization Acts of 2005 and 2008.   
 
The Commission cites “independent” cost estimates for Constellation systems.  There is no 
acknowledgement that these are low‐fidelity estimates developed over a matter of a few 
weeks, yet are offered as corrections to NASA's cost estimates, which have years of rigorous 
effort behind them.   
 
As one example, it is common in cost analysis to apply a large historical cost growth factor to 
preliminary estimates for new designs.  The size of the factor depends on the nature of the 
work being done and the maturity of the original estimate.  Work done by Aerospace 
Corporation to model cost growth in certain classes of robotic space systems suggests that a 
growth factor of about 50% might be appropriate for the design and development of a new 
system.   Hence, that factor was applied to the assessment of “clean sheet” options offered to 
the Commission.  However, the same factor was also applied to NASA’s Constellation element 
designs.  This is, effectively, “double counting”.  Historical growth factors were incorporated 
into Constellation costs from the very first, and are reflected in delivery schedule projections 
for the various system elements, Ares‐1, Orion, etc.  To apply a new “growth factor” on top of 
those in the original models is misleading.     
 
The Commission does not acknowledge NASA's commitment to probabilistic budget estimation 
techniques for Constellation, at a 65% cost‐confidence level – higher than has ever been the 
case in the past.  This is a fundamental break from past practice at the agency, a key to 
providing more realistic information on program status to agency managers and external 
stakeholders.   
 
If the Commission believes that NASA is not using state‐of‐the‐art methodologies to estimate 
costs, or is misrepresenting the data it has amassed, it should document its specific concerns.  
Otherwise, the provenance of NASA’s cost estimates should be accepted, as no evidence has 
been supplied to justify overturning them.   



 
 “Technical problems” with Ares‐1 are cited several times in the Summary Report, without 
further discussion.  Knowledgeable observers in and out of NASA would disagree strongly as to 
the severity of such problems.  Constellation’s “technical problems” are on display because 
actual work is being accomplished.  Other options have no problems because no work is being 
done.  There are never any technical problems on viewgraphs. 
 
To this point, in The Rickover Effect:  How One Man Made a Difference, Theodore Rockwell 
recalls a priceless observation by Adm. Hyman Rickover.  When confronted with a situation in 
which a variety of alternative concepts were being advocated to – and around – Rickover in 
place of the pressurized‐water reactor design he favored for the nuclear navy, Rickover noted 
that there were two kinds of reactors, “paper reactors”; i.e., new reactor concepts, and “real 
reactors”.  A paper reactor has the following characteristics: 
 

 It is simple. 

 It is small. 

 It is cheap. 

 It is lightweight. 

 It can be built very quickly. 

 Very little development is required; it can use off‐the‐shelf components. 

 It is in the study phase; it is not being built now. 
 
In contrast, a real reactor has the following characteristics: 
 

 It is complicated. 

 It is large. 

 It is heavy. 

 It is being built now. 

 It is behind schedule. 

 It requires an immense amount of development on apparently trivial items. 

 It takes a long time to build because of its engineering development problems. 
 
Does any of this sound familiar? 
 
Finally, the Commission did not do that which would have been most valuable – rendering a 
clear‐eyed, independent assessment of the progress and status of Constellation with respect to 
its ability to meet the goals which have been established in two successive NASA Authorization 
Acts, followed by an assessment of what would be required to get and keep that program on 
track.  Instead, the Commission sought to formulate new options for new programs, treating 
these options as if their level of maturity was comparable to that of the baseline upon which 
NASA has been working now for more than four years.  This ignores the established body of law 
which has guided NASA's work for the last four years and which, until and unless that body of 



law is changed, must serve as the common standard for any proposed alternative to 
Constellation as the “program of record” for the nation's existing human spaceflight program. 
 
 
With the above having been said, where do we go from here?  In the end that is the only 
important question.  Let me be as clear as possible on a further point.  When I noted above that 
the best option is to restore funding, I do not want to mislead this Committee.  It is not possible 
to recover fully, in terms of schedule, personnel morale, and programmatic decisions, from the 
damage which has been done to NASA and to Constellation by reductions in funding, 
particularly in the last couple of years, when the program has moved into full‐bore execution.  
Past decisions and actions are a form of sunk cost.  So I do not propose to render the program 
somehow magically “whole” by restoring past funding cuts.  That cannot be done.  But NASA 
does know – or can shortly assess – what is necessary to get Constellation back on track with 
regard to the best achievable schedule, from where we are today, for regaining access to LEO, 
returning to the Moon, exploring some of the near‐Earth asteroids, and eventually voyaging to 
Mars.   
 
The details will, as I say, best come from NASA.  However, I can suggest what I think might be 
the most viable alternative if we remain committed both to continuing ISS operations and to 
human exploration beyond LEO, yet cannot return all of the money to the NASA budget that 
has been removed in the last few years. 
 
In such a case, at least in my opinion, it would be logical to delay lunar lander development in 
order to make progress on the other elements.  I don't think it is a very good idea to try to 
make it "smaller" or somehow less capable in some other way.  Current planning is for a crew of 
four on the moon.  Carrying two pairs of two EVA crewmembers is very logical, for all the 
reasons that apply to Shuttle today.  It also has the advantage of providing ample opportunities 
for crew from international partners. 
 
If that rationale is accepted, then I think it makes more sense to delay the lander development 
than to compromise the design of a machine that will be in use for a very long time.  So, the 
Altair lunar lander would be built when the money to do so becomes available.  Ares‐1 and 
Orion should be completed as quickly as possible to support ISS, and then Ares‐5 should be 
built.  They should not all be done in parallel; that causes them to stretch out and costs more in 
the long run.  It makes more sense to start some elements later.  In the meantime, once Ares 5 
becomes available but prior to human lunar return, Orion could be used for some of the 
"Flexible Path" options cited by the Commission.  Such options were, in fact, considered from 
the first during ESAS.  The use of Constellation hardware for destinations that were not 
included in the Vision for Space Exploration (as initially stated) was a core part of our thinking 
during ESAS.  I considered that to be a strong point of the chosen architecture – it was flexible 
about destinations.  An Orion spacecraft that can take care of itself for six months around the 
moon can go a lot of other places. 
 



I think that some variant of the approach outlined above makes the most sense going forward.  
It would position us as well for the future as we can be, given where we are today, unless a 
substantial sum of money can be allocated to the original plan for lunar return by 2020. 
 
The Summary Report suggests inviting international partners into the critical path of program 
development.  This is a valid alternative if we are willing to depart significantly from prior 
policy.  Europe, Japan, or Russia could build a lunar lander just as well as could the United 
States.  Politically and culturally, this would be a big step.  I sat in front of this Committee, with 
a different Chairman, when former Administrator Dan Goldin was advised in very direct terms 
to “keep Russia off the critical path on the ISS”.  But, if we wanted to be more "inclusive", we 
could decide that the United States will develop the heavy‐lift launcher and deep‐space crew 
vehicle, but a return to the moon will depend upon international partner contributions.  I 
personally do not favor such an approach, but it is a technically feasible option.    
 
I would like to close with a quote from the Commission’s Summary Report:  “Finally, significant 
space achievements require continuity of support over many years.  One way to ensure that no 
successes are achieved is to continually pull up the flowers to see if the roots are healthy.   (This 
Committee might be accused of being part of this pattern!)"  
 
I couldn’t agree more.  As I see it, the Commission didn't find anything wrong with the current 
program, didn't find anything safer, more reliable, cheaper or faster.  The roots are healthy.  So, 
why throw away four years and $8 billion pulling up the flowers?  Let’s apply some plant 
nutrient and watch them grow. 
 
This, to me, is our best option for re‐affirming a stable civil space policy.   
 
Thank you. 
 
 
 
 
 
 
 


